

Project overview

MSR Innovations (Demo), as at 11 September 2026, 07:30

What needs attention today

Collected across all projects. The command starts the next step in Claude.

Today: 2 projects await a decision, 1 project has new documents and 1 document is due.

Project	Status	What needs attention	Command (Copy)
2026-014	New documents	Administration building with hydrogen storage: 2 new documents from the architect since the last work step (floor plans, room data, 9 September). May affect 2 decisions, including control cabinet locations.	/msr-planung:aenderungen-pruefen 2026-014
2026-014	Decision	Administration building with hydrogen storage: 5 unresolved decisions, including actuators and room automation. The stage 2 design report cannot be completed until these are settled.	/msr-planung:offene-punkte 2026-014
2025-031	Decision	Nordstadt comprehensive school refurbishment: the ventilation functional description awaits 2 decisions (assembly hall CO2 setpoint, night ventilation). Ventilation detailed design remains open without them.	/msr-planung:offene-punkte 2025-031
2026-022	Document due	Campus East laboratory building: stage 1 is under way; the requirements specification has not been created. User requirements, room data and technical requirements have been available since 1 September.	/msr-planung:lastenheft 2026-022

Projects

HOAI work stage status. Selecting a project shows its documents, project memory and history.

View: All projects | Open items only | Search projects

Project	Lead	LP1	LP2	LP3	LP4	LP5	LP6	LP7	LP8	LP9	Open	Latest activity
2026-014 Administration building with hydrogen storage Stadtwerke Musterstadt	A. Becker	1	2	3	4	5	6	7	8		5	6 Sep 2026, stage 2 design report
2025-031 Nordstadt comprehensive school refurbishment Stadt Nordstadt	M. Schulz	1	2	3		5	6	7	8		2	3 Sep 2026, heating functional description
2026-022 Campus East laboratory building Hochschule Beispielland	A. Becker	1	2	3							-	1 Sep 2026, project created
2026-007 Harbour district hydrogen centre Hafenwerke Beispielstadt	M. Schulz	1	2	3	4	5	6				-	10 Sep 2026, stage 3 design report
2024-058 West hospital extension Klinikverbund Musterland	R. Wagner	1	2	3	4	5	6	7	8	9	-	28 Jan 2026, bill of quantities

HOAI work stages (LP): 1-9. Dark blue: complete; ochre: decision outstanding; light blue: in progress; white: commissioned, not started; grey: no AI documents. Uncommissioned stages are left blank below. A bold outline marks the current stage. Not commissioned: 2026-014 LP9; 2025-031 LP4 and LP9; 2026-022 LP4-9; 2026-007 LP7-9.

Sample project dashboard. Technical command identifiers and fictional proper names are retained from the German original.